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Project Name: MDOT - Grant System - Phase I
Project Manager: Dick Rice

Project Status: Completed

Key Milestone Baseline Revised Actual Status
Phase I Design/Build Sprints 1 - 2 12/28/2012 12/28/2012 12/31/2012 Completed

Phase I Design/Build Sprints 3 - 4 2/28/2013 2/28/2013 2/28/2013 Completed

Phase I Design/Build Sprints 5 - 6 4/30/2013 4/30/2013 4/30/2013 Completed

Phase I Design/Build Sprints 7 - 8 6/14/2013 6/14/2013 6/14/2013 Completed

User Acceptance Testing 6/27/2013 6/27/2013 6/27/2013 Completed

Phase I Complete 6/28/2013 6/28/2013 6/28/2013 Completed

Activity Status
Final Phase I Sprint 8 for existing MDOT Grant System screen rewrites completed
as scheduled in June 2013. 46 of the planned 47 existing screens were converted
from FLEX to jQuery, tested and approved by MDOT. Significant improvements in
Business Functionality were incorporated into the rewrites. In addition, 25 of the
existing 34 reports were redesigned, commonized, tested, approved and
promoted to Production. Phase II of this project will begin 7/1/13 with a planned
completion of March 2014. July will also be used for Phase I standard SUITE
Project Closedown activities.

Project Budget / Cost:
Initial Budgeted Cost Latest Revision Budgeted Cost Actual Cost to Date

$1,182,871.00 $1,182,871.00 $558,260.43

FY 13 ITIF Budget $874,000
 Actual Costs $558,260.43 as of 5/31/13 Invoice. Committed expenses not yet
invoiced are expected to utilize 100% of the ITIF budget.
 

Major Project Accomplishments:
• Total Defect metrics: 333 reported/319 Fixed/Closed

• Sprint 8 completed. Testing, rework and approval received for 46 of 47 screens.

Next Steps:
• Complete Project Closedown activities in July.
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